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Approved Grant Amount: 400,000$ 
Augmentation Request Amount: 67,000$ 

Total Requested Amount: 467,000$ 

Budget Item
 Approved 

Amount 
 Change 
Amount 

 New Total 
Budget 

various Direct Salaries, Payroll Tax, Benefits & Allocations 70,000$          15,000$        85,000$        
9998, 9999 Administrative Cost 30,000$          7,000$          37,000$        

SUBTOTAL A, MRCA Staff: 100,000$         22,000$        122,000$      

B. Materials and Supplies

3002 Supplies/Maint - Buildings 1,000$          1,000$          
3004 Supplies/Maint - Grounds 1,000$          1,000$          
3014 Signs & Information Fixtures 2,500$            2,500$          
5112 Land & Building Improvement - Materials 20,000$          1,000$          21,000$        
5113 Land & Building Improvement - Equipment 2,500$            2,500$          
5115 Land & Building Improvement - Pre-Construction 750$               750$             
5116 Land & Building Improvement - Other 2,500$            2,500$          
7777 Equipment Allocation 5,000$            2,000$          7,000$          

SUBTOTAL B, Materials and Supplies: 33,250$          5,000$          38,250$        

C. Consultants and Contractors

5114 Land & Building Improvement - Subcontractors 263,500$         40,000$        303,500$      
5115 Land & Building Improvement - Pre-Construction 750$               750$             
5116 Land & Building Improvement - Other 2,500$            2,500$          

SUBTOTAL C, Consultants and Contractors: 266,750$         40,000$        306,750$      

400,000$      67,000$      467,000$    

Budget Amendment for SMMC Grant No. SMM-12-1561
Ramirez Canyon Park Infrastructure Improvements

A. MRCA Staff 

Grand Total (A+B+C):
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